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Highway Issues

« Michigan Department of
Transportation’s (MDOT’s) failure
to anticipate and plan for traffic
gueuing

 Inappropriate placement of
temporary traffic control devices
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Traffic Delays

 Traffic queuing had been common
since project initiation
« MDOT did not perform a merge

traffic capacity analysis for the
project
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Traffic Delays

« Analysis would have helped MDOT
foresee and plan for traffic problems

« As of October 2007, MDOT requires
traffic capacity analyses for all
significant projects
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Sign Placement

« Temporary traffic control signs left at
completed or inactive work sites

 Statewide policy instituted to
Improve temporary traffic control
sign placement and use
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Highway Summary

« MDOT Is conducting merge traffic
capacity analyses for both
construction and maintenance
projects

« MDOT has instituted a policy to
reduce improper placement and use
of temporary traffic control signs
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